
PROJECT INFO

PROJECT NAME
& REACH

LOCAL SPONSOR

PROJECT DIMENSIONS

TxDOT

GULF INTRACOASTAL WATERWAY
High Island to Rollover Pass

16' x 125'

Dredging and beach nourishementDESC. OF WORK

DESCRIPTION OF WORK ENVIRONMENTAL RESTRICTIONS

1,000,000 cu. yds.EST. QUANTITY

PipelineTYPE OF DREDGE

15-Dec-2005ADVERTISE DATE

17-Jan-2006OPEN BIDS

31-Aug-2006DATES:

Customer window and sea turtle window at Rollover
Pass- must complete by 1-Mar-2006DESC:

12-Feb-2006START WORK

4 monthsDURATION

PROPOSED DATES

SCOPE OF WORK

P&S currently under development.  Updates will be provided

*1 million CY of material to be dredged with hydraulic cutter head.  
Beach nourishment at Rollover Pass 
*Placement Areas:  Confined: 28, 32, 33, 34, 35.  Beach nourishment:  Rollover Pass Beach (west side)
*Levee repair: PA's 36, 38, 40 raise to required elevation with side cast material.
*Drop outlet repair:  PA'S 28, 34, 35 minor repairs
*Longest Pump:   ~8,500'.  Also, Rollover Pass Beach nourishment will require approx. 8,000' of pipe.

1-Mar-2006 TO

* This information is provided to help Contractor determine if work fits Contractor's capabilities and schedule.  Information should not be relied upon to prepare bid documents. 11/15/2005

PROJECT MANAGER Ben Boren, 409-766-3833

Last Update:
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GIWW – High Island to Port Bolivar




